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US 2/Wenatchee River Bridge - Replace Bridge

Project Information Project Milestones

PIN: 200201K As of Date: July 2014

‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: North Central Regional Admin: D. Sarles : .

State Route: US 2 ‘ Project Definition Complete ‘ Q4 2006 ‘ Q4 2006 ‘ On Schedule ‘
Current Status: Completed Legislative Districts: 12 ‘ Preliminary Engineering Start‘ Q1 2005 ‘ Q1 2005 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q4 2010 ‘ Q4 2010 ‘ On Schedule ‘
The Existing roadway across the bridge is narrow. Replace the existing bridge with a new ‘ Right of Way Complete ‘ Q12011 ‘ Q12011 ‘ On Schedule ‘
bridge designed to current standards. The added width will increase the safety for the traveling ‘ - t‘ Q2 2011 ‘ Q2 2011 ‘ — ‘

public. ontract Advertisemen n Schedule
Contractor ‘ Operationally Complete ‘ Q4 2012 ‘ Q32013 ‘ Late ‘

Award Amount:$3,911,812

Project Cost Summary ($ in Thousands)

‘ ‘ Leg. Initial ‘ Current Leg. Current Approved ‘
Anticipated Project Benefits Project Status Budget Budget Cost
‘ Preliminary Engineering ‘ $2,000 ‘ $1,828 ‘ $1,832 ‘
‘ Right of Way ‘ $0 ‘ $219 ‘ $209 ‘
Gray Notebook Text
c ‘ Total ‘ $10,000 ‘ $6,688 ‘ $8,080 ‘

1113Q8 GNB 50 (June 2013) Changes from Last Month: The cost increase was resolved and
the schedule risk was realized and accepted. There is a technical correction to the cost

increase and schedule delay. Issues were resolved and the project is being removed from this Project Funding Summary - Current Approved Cost ($ in Thousands)

list. Previously reported: The cost and schedule are at risk. The construction cost increased

by $1.9 million and the operationally complete date was delayed to January 2014. The cost Pre-

increase and schedule delay were due to encountering large underground boulders within the Existing

river and the additional number of days required to do the extra removal work. These projects, Project Phase Nickel TPA Funds Other Total
budgeted for $14.4 million and known as the U.S. 2 — Tumwater Canyon Bridge i i i

Replacements, will replace three narrow bridges over the Wenatchee River and Drury and Prelim Engineering $0 $521 $1,311 $1,832
Chiwaukum Creeks with new, wider bridges designed to meet current standards. The added

width is designed to reduce risks for motorists, bicyclists, and pedestrians. These projects also Right of Way $0 $3 $207 $209
construct new turn lanes to the Tumwater Campground and add fish passage enhancements

in the creek beds. The projects are in the construction phase. The budget risk was resolved Construction $0 $78 $5,960 $6,039
and the schedule risk was realized and accepted. The combined projects’ total cost is now

approximately $14.4 million, an increase of approximately $1.7 million (not $1.9 million as was

incorrectly reported in May 2013). This increase was due to additional work required to o 50 go02 SR 000

remove shaft obstructions, excavate roadways, and blast unforeseen large boulders
encountered during drilling within the river. This increase was included in the approved 2013
Transportation Budget. As a result, the operationally complete date was delayed from
December 2012 (not January, as incorrectly reported in May 2013) to September 2013. The
projects are being removed from the Delivery Progress Report.

Project Web Site: http://www.wsdot.wa.gov/Projects/US2/WenatcheeRiverBridge/

Change Orders Web Site:
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